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FIFTH MONTHLY PROGRESS REPORT

DESIGN AND FABRICATION OF VARIABLE
ANAMORPHIC VIEWING SYSTEM

7
Period April 1, 1966 to Ma¥éh 1, 1966

STAT

Declass Review by NGA.
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During this period the optical design of the complete
anamorphic system was finished. This design was then given
to the mechanical design group for design of a mount.
Initial efforts to design the mount showed that minor modi-
fication of the opfical deéign would simplify the mount

structure.

The simplification that could be achieved justified the
time necessary to modify the optical design, This modifi-
cation has been completed.A At the same time the surface
curvatures of the varioﬁs lens components were matched to
existing tooling to avoid manufacturing delay. Figure 1

is an optical schematic showing the overall configuration
of the final design., Computation shows that the full field
of the Zoom 70 will be visible., There will be some vig-
netting at the extreme edge peyond 90% full field) of the

field but this portion will still be useable.

An overall concept of the mount configuration has been
developed., A layout of this concept is béing‘dfawn up, but
will not be completed in time-to be included with this
report, As soon as it is ready copies will be forwarded
for review and comment. However, manufacture will proceed

~without awaiting comments,

Detailing of the mount will proceed immediately upon com-
pletion of the layout. As soon as a sufficient number of

drawings are completed to permit accurate estimate they

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020041-2




"Approved Fo.elease 2004/1 1I30_:_CIA-RDP783047‘000400020041-2

will be submitted to production control for a firm estimate
‘of completion time., It appears at present that the previous
date of June 15 is too optimistic and will not be met. vA
revised date can be obtained only by the above procedure, and
as soon as it is available it will be forwarded. With the.
reason for previous slippage, namely the complexity of
technical problems being greater than anticipated, no longer

existing, the program will proceed according to schedule.

-2

Approved For Release 2004/11/30 : CIA-RDP78BO4770A000400020041-2




‘Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020041-2

QAN S5 of INYIS FEIN

SHDT TN

PECHAN 2 B

tmas Bradwitngy b

e

X eyl
SRR
=N
Wy / .
Y o
o Siya Wf [
e iRy, i S2F
DU b5

BT ey

977

R

Pirdeis e

OFINBL seTsieen

3
%)
S
“
>
]
P
< T
N
o
. 8
by
. o
c
x
&




